ANSWER SHEET
Group/Names:

Completing the earned value management calculations:

	Week
	Planned value
	Actual cost
	Earned Value
	SV
	CV
	SPI
	CPI

	Week 3
	$ 10.200,00 
	$ 11.600,00
	
	
	
	
	

	Week 4
	
	
	
	
	
	
	


Issues identified: 

	
	Late?

(Yes/No)
	Spending more than the planned cost for the quantity of work done?  (Yes/No)
	Cause

	Week 1


	
	
	

	Week 2


	
	
	

	Week 3


	
	
	

	Week 4
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